

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD		ECN #: 671			
Date: 05.03.08		Created By: <i>[Signature]</i>	Checked By: <i>[Signature]</i>		
Project No: D350-591		Approved By: <i>[Signature]</i>	Approved By: <i>[Signature]</i>		
Project Name: HELI ACCESS STEPS		(Proj. Manager)	(Management if reqd) N/A		
Description of Change: RECEIVE FAA STC SH967NE 04/12/21 FOR 350 STEP REVISIONS					
Notification/Acceptance	Affected	Initials	Authorization		
QA	✓		OK per <i>[Signature]</i>		
Production	✓				
Planning	✓				
Marketing	✓				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue/Pink File	✓		KJ	05.03.15	05.03.15 <i>[Signature]</i>
Update DSI File		✓			
Update D-Part Master Binder		✓			
Update Grey Project Binder	✓		KJ	05.03.15	05.03.15 <i>[Signature]</i>
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record		✓			
Update Change Record Form		✓			
Move Electronic File		✓			
Notify TCA of Change	✓	✓			
Notify FAA of Change		✓			
Update QSI 021	✓		KJ	05.03.10	05.03.08 <i>[Signature]</i>
Update QSI 036		✓			
Scan Documents	✓		KJ	05.03.10	05.03.10 <i>[Signature]</i>
Update MIS Database		✓			
Update Access Database	✓		KJ	05.03.15	05.03.15 <i>[Signature]</i>
Verification ARC	✓		KJ/KP	05.03.15	05.03.15 <i>[Signature]</i>
Create/Update STC Approval List	✓		KJ	05.03.10	05.03.10 <i>[Signature]</i>
Create/Update IPP's		✓			
Create/Update BOM's		✓			
Create/Update PPP's		✓			
Update Paperwork Kits in Production	✓		KJ	05.03.22	05.03.22 <i>[Signature]</i>
Update Paperwork Kits in Stock	✓		KJ	05.03.22	05.03.22 <i>[Signature]</i>
Rework/Scrap Current Production		✓			
Rework/Scrap Kits in Stock?		✓			
Create/Update Laminated Dwgs		✓			
Create/Update Controlled Dwgs		✓			
Create/Update FAI sheets		✓			
Create/Update CNC Programs		✓			
Create/Update Tooling		✓			
Create/Update DXF File		✓			
MPP required?		✓			
Notify Previous Customers		✓			
Notify Eurocopter France		✓			
Notes:					